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Figure C.8.3-1 
TIPSS TO Status Report for the Period MM/DD/YYYY to MM/DD/YYYY 

Contractor Name 
TIPSS Contract Number “Fixed Price” T.O. # 

Report Date:  MM/DD/YYYY 
 

Task Title: Task Title 
  

COTR:  COTR Name    Phone: (###) ###-#### 
Lead COTR:  Lead COTR Name   Phone: (###) ###-#### 
Contractor Project Manager:  Project Manager Name  Phone: (###) ###-#### 
 
Period of Performance: MM/DD/YYYY to MM/DD/YYYY (Original) 

   MM/DD/YYYY to MM/DD/YYYY (Latest Modification #) 
 
I. SCHEDULE INFORMATION 

 
Actual Start Date      MM/DD/YYYY 

 Planned Completion Date    MM/DD/YYYY    
 

 
II. TO COST SUMMARY 
 

Current Task Value (Negotiated Amount)       $ ###,### 
Total Obligation Amount to Date         $ ###,### 
 
Amount Invoiced to Date     $ ###,### 
Amount Paid to Date     $ ###,### 
  

 
III. DELIVERABLE STATUS 

  
 

Deliverable Name 

 
 

Deliverable 
Number 

 
 

Due Date

 
 

Expected 
Date 

 
 

Actual 
Delivered 

D t

 
Customer 
Acceptan

D t(  List each individual deliverable, 
milestone or interim progress item 
identified in the Task Order.  ) 
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IV. TO STATUS SUMMARY 
 

(Provide a brief overview of the work to be accomplished for the overall 
task and the status of the Task Order.) 
 

A. WORK ACCOMPLISHED DURING THIS PERIOD 
 
 (Provide a brief description of the work accomplished, emphasizing the 

progress made since the last reporting period.  Work should be reported 
against a software development plan, if applicable.)  

 
B. ISSUES OR ANTICIPATED/CURRENT PROBLEMS 
 

(Provide a description of any unresolved and/or anticipated problems, as they 
relate to the cost, deliverable dates, the Planned Completion Date, or the 
software development plan schedule.   
 
Explain variances in schedule and/or cost that exceed plus or minus 10%.   
Confirm whether the project is on schedule and within proposed costs or 
explain the nature and extent of the delay whenever: 
 

1)    the Planned Completion date exceeds the scheduled completion 
date  

2)    an actual delivery date is different from the deliverable due date, 
and/or  

3)    the Estimate at Completion exceeds the current task value.) 
 
C. PLANNED WORK FOR NEXT PERIOD 
  

(Provide a description of the work planned for the next reporting period, 
referencing the software development plan (if applicable).  Any re-planning of 
the Task Order would be proposed in this section.) 

 


